STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 129 | Suppl. No. 0 | Contract No. 04- 0120F4 | Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and

specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:'

Provide compensation for Additional Engineering work per ABF Letter ABF-CAL-LTR-001318 and attachments, dated
December 14, 2009 for Temporary OBG Splice Connections as approved by the Engineer

Cost of Extra Work at Agreed Lump Sum

..$200,000.00

This sum constitutes full compensation, including markups, for this change.

Estimated Cost: Increase

Decrease [ $200,000.00

By reason of this order the time of completion will be adjusted as follows:

Submitted by

0 days

) T e

Resident Engineer
Kannu Balan Senior TE

Date . .
b6-7 1O

Appro ecommended by ,

Signature / L“‘7 /ﬂ// //

Supervising Bridge Engineer
Richard Morrow, Sup. BE

Fis
Date,é/,7/{)

Engineer Approval bf\x\

Signature

Sfeq

Supervising Transportation Engineer
Gary Pursell, Sup. TE

Dat@/&z/ 2610

We the undersigned contréctor’have given careful consideration to the change proposed and agree, if this proposal is approved, that we will prowde dll

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.
NOTE:

proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to

=224 S

(Print name and title)

PEPYTY PROJELT

P A DER WAARTUAVGEUL I, D\RECT O R

Datf///é? /'10
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